Project Status Report II

Date of Report Issue/Prepared: March 15, 2026

Report Prepared By Team Members: Andres Sanchez, Sara Mosquera, Daniel Quach, Israel Osunkoya

Employer/Organization (if applicable) : George Brown College (Group DIAS)

Project Name:	ParkSpot	
Project Team :	Group DIAS (T-29)	
Period Reporting:	Start Date: **Feb 07, 2026**	End Date: **Mar 13, 2026**
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)	

Summary

Project Status Summary
The project is currently in the late stages of Sprint 7. We have successfully containerized the backend services and integrated core relational database schemas for parking listings. The mobile interface now supports secure login and spot searching via map markers. We are on track for the final prototype delivery in early April

Accomplishments As Planned	Planned but not Accomplished
Successfully implemented React Native navigation and role-based login screens.	Full end-to-end integration of the Stripe payment simulation is still in the testing phase.
PostGIS-enabled searching for parking spots is functional in the staging environment	Final UI polishing for the Admin Customer Care dashboard is not available yet

Upcoming Objectives for **Mar 14, 2026 to Apr 02, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Final API Hardening & Security Testing	Israel Osunkoya	5 Days	Mar 20, 2026
Stripe Payment API Integration & Webhooks	Sara Mosquera	7 Days	Mar 22, 2026

Final API Hardening & Security Testing	Daniel Quach	6 Days	Mar 28, 2026
Final Prototype Handover & Documentation	Andres Sanchez	4 Days	Apr 01, 2026

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
End-to-End Booking & Payment Flow Complete	Group DIAS	Mar 25, 2026
Final Prototype Delivery	Group DIAS	Apr 02, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Double-Booking Conflicts	Implement a "pessimistic locking" mechanism or database transaction isolation in PostgreSQL to ensure a spot cannot be reserved by two users simultaneously.	Mar 20, 2026
Notification Latency	Integrate a dedicated background task runner (like BullMQ or Cron jobs) to ensure expiry alerts are triggered exactly 15 minutes before the reservation ends.	Mar 22, 2026

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Sensitive Data Security (HLR09)	hi	hi	Ensure all passwords use salted hashing and JWT tokens are stored securely
API Rate Limiting (Maps/Payment)	low	med	Implement caching for frequently accessed map data to reduce API calls.

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport2".
For e.g., W26_T99_ProjectReport2

This is a group submission i.e. one per group.

Due Dates:

Sunday, Mar 15, 2026 (11:59 p.m.)